Rpt-ID: RCPESPRJ Georgia Date: 10/03/2014
User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0004 Pay Period: 09/01/2014
to 09/30/2014

Contract Location: Time Allowed: 218  Days

VARIOUS LOCATIONS IN DEKALB COUNTY Elapsed Calender Days: 401 Days

Percent Time: 183.94
District: 7 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 07/19/2013
P. O. BOX 1767 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013
FOREST PARK GA 30298-1767 Date Work Began: 06/02/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $368,070.15 Counties:
Original Contract Amount $368,070.15 DeKalb
Funds Available $51,430.41
Percent Complete 90.20%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010014 $368,070.15 $368,070.15 $51,430.41] 86.03% $57,830.01

Chief Engineer
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User: vepps Department of Transportation Page 2 of 5
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0004 Pay Period: 09/01/2014
to 09/30/2014

Project Number: 0010014 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010014

Total to Date Prev to Date This Estimate
Participating $332,011.74 $271,661.73 $60,350.01
Non-Participating $0.00 $0.00 $0.00
Total Earnings $332,011.74 $271,661.73 $60,350.01
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $332,011.74 $271,661.73 $60,350.01
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($15,372.00) ($12,852.00) ($2,520.00)
Total: $316,639.74 $258,809.73
$57,830.01

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0004

Date: 10/03/2014

Page 3 of 5

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0009 150-1000 TRAFFIC CONTROL - LS 1.000 .890
20024.000 .063
.953 $1,261.51 $19,082.87
0010014
Category Amount: $1,261.51 $19,082.87
Category Number: 0030 EROSION CONTROL
0020 210-0100 GRADING COMPLETE - LS 1.000 .750
24450.000 150
.900 $3,667.50 $22,005.00
0010014
Category Amount: $3,667.50 $22,005.00
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 65.000 71.530
53.000 .000
71.530 $.00 $3,791.09
0034 441-0108 CONC SIDEWALK, 8 IN SY 150.000 245.055
79.200 .000
245.055 $.00 $19,408.36
0049 441-5001 CONCRETE HEADER CURB, 4 IN, TP 1 LF 330.000 462.500
15.400 .000
462.500 $.00 $7,122.50
Category Amount: $0.00 $30,321.95
Category Number: 0030 EROSION CONTROL
0094 700-9300 SOD SY 537.000 537.001
8.800 .000
537.001 $.00 $4,725.61
Category Amount: $0.00 $4,725.61



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14613-13-000-0 Estimate Number: 0004

Date: 10/03/2014

Page 4 of 5

Pay Period:

09/01/2014

to 09/30/2014

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 SIGN AND MARKING
0095 754-6000 BICYCLE RACK EA 50.000 .000
934.000 50.000
50.000 $46,700.00 $46,700.00
Category Amount: $46,700.00 $46,700.00
Category Number: (0040 SIGNAL
0104 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
41480.000 .100
.900 $4,148.00 $37,332.00
1
0105 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .800
45730.000 .100
.900 $4,573.00 $41,157.00
2
Category Amount: $8,721.00 $78,489.00
Category Number: 0010 ROADWAY
0150 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 12.000 21.160
L BITUM MATL & H LIME 394.000 .000
21.160 $.00 $8,337.04
Category Amount: $0.00 $8,337.04
Category Number: (0040 SIGNAL
0230 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 84.000 100.000
47.000 .000
100.000 $.00 $4,700.00
Category Amount: $0.00 $4,700.00
Category Number: 0050 COMMUNICATION
0250 682-6120 CONDUIT, RIGID, 2 IN LF 75.000 120.000
14.000 .000
120.000 $.00 $1,680.00
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User: vepps Department of Transportation
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Contract ID: B14613-13-000-0 Estimate Number: 0004

Date: 10/03/2014
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Pay Period: 09/01/2014
to 09/30/2014

Project Number 0010014

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 COMMUNICATION
0260 935-1511 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 100.000 135.000
1.100 .000
135.000 $.00 $148.50
Category Amount: $0.00 $1,828.50
Project Total Amount: $60,350.01 $332,011.74



